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November 10, 2008 

Dr. Leah Evison 
U. S. EPA - Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report October 1 - October 31, 2008 

Dear Dr. Evison: 

Enclosed is the Sauget Sites Area I Monthly Report for the October 2008 reporting 
period. This submittal is in fiilfillment of the monthly requirements of Section 2.4 
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget 
Sites Area I, Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
Julie Peshkin - Monsanto 
Linda Tape - Husch Blackwell Sanders, LLP 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: November 10, 2008 
Period Covered: October 1, 2008 - October 31, 2008 

Work Performed during the Reporting Period 

Additional comments and a request for additional information regarding the Soil Vapor 
Intmsion human health evaluation were received from the Agency on September 23"*. 
The additional information is being collected and will be submitted as soon as available. 

A meeting with the Agencies was held on August 19* to discuss the status of the Area 1 
EE/CA and RI/FS. A number of action items resulted from the meeting and the status of 
each of these is as follows: 

Summary tables of the residual constituent concentrations in Dead Creek are 
being prepared and will be submitted to the EPA as part of an Ecological Risk 
Assessment Addendum (see below). 

The EPA undertook to look into altematives to sub-slab sampling below the 
Wiese facility on Queeny Avenue. In an e-mail dated September 23"*, the Agency 
requested additional information on the nature of the chemicals used at the 
facility. That information is being collected and will be submitted as soon as 
available. 

Solutia undertook to prepare an Ecological Risk Assessment Addendum that 
describes the derivation of the site specific risk-based concentrations, current 
residual concentrations in the creek bottom soils, the ecological impact of the 
groundwater discharge from Sauget Area 1 source areas to the Mississippi River, 
and update the threatened and endangered species evaluation. That Addendum is 
in preparation and will be submitted in November. 

An outline for the Remedial Investigation (RI) report was to be developed and 
submitted to the Agency for review. The outline was submitted on October 17*. 

CH2M HILL agreed to identify the various altematives for an oxygen injection 
system and will prepare a Technical Memorandum identifying the major elements 
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of a monitored natural attenuation remedial alternative that will satisfy current 
U.S. EPA guidance. The Tech memo was provided on October 8*. 

A follow up meeting is tentatively scheduled for December 11*. 

In addition to these, the following documents were either submitted on the indicated date, 
or are in preparation: 

The proposed contents of the Site History portion of the RI report was submitted 
to the Agency for review on October 7*. 

A list of analytes for detailed evaluation in the RI report was submitted on 
October 7* and was approved by the Agency on October 9*. 

A list of proposed ARARs for use in the Feasibility Study was submitted to EPA 
on October 16*. 

The Conceptual Site Model was submitted on October 17*. 

The proposed Remedial Action Objectives and a proposed altemative array are 
being prepared and will be submitted in November. 

Removal of DNAPL from well BR-1 began on October 14*. 

Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Biweekly removal of DNAPL from BR-I pursuant to a request from USEPA. 
• Submit the Ecological Risk Assessment Addendum, including the summary tables 

of the residual constituent concentrations in Dead Creek. 
• Submit the proposed Remedial Action Objectives and altemative array to be 

evaluated in the Feasibility Study. 
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